	
	
	
	

	Town of Keenesburg 2016 Street Maintenance & Repair Project Schedule

	 
	 
	 
	 

	ACTIVITY
	STREET (FROM- TO)
	DURATION
	DATES

	CONCRETE REPAIR
	 
	5 days
	4/18/16 thru 4/22/16

	PATCHING
	Dickson, Kipp & Broadway
	4 days 
	4/18/16 thru 4/21/16

	MILLING 
	OWEN, (CEDAR - MAIN)
	1 day
	4/19/2016

	MILLING
	PINE, (OWEN - CRAWFORD)
	1 day
	4/19/2016

	MILLING
	-N. 1ST., (MARKET - MAIN)
	1 day
	4/19/2016

	BASKETBALL COURT PREP
	N/A
	1 day
	4/21/2016

	SUBGRADE PREP 
	Owen, (Cedar - Main)
	9 days
	4/19/2016 thru 4/29/2016

	PAVING 
	North 1st, (Market - Main)
	1 day
	4/20/2016

	PAVING 
	Pine, (Owen - Crawford)
	1 day
	4/21/2016

	PAVING
	Owen-bottom lift, (Pine-Main)
	1 day
	4/22/2016

	PAVING 
	Owen, (Cedar - Main)
	1 day
	4/28/2016

	CRACKSEAL
	Dickson, Kipp & Broadway
	2 days 
	4/25/2016 thru 4/26/2016

	RESURFACE BASKETBALL COURT
	Owen (Cedar-Pine)
	1 day
	4/25/2016

	WATERLINE REPLACEMENT
	Owen (Cedar-Pine)
	5 days
	4/25/2016 thru 4/29/2016

	MILLING FOR WATERLINE
	Miller, (Kipp - Woodward)
	1 day
	5/2/2016

	WATERLINE REPLACEMENT
	Miller St.  (Kipp-Woodward)
	5 days
	5/02/2016 thru 5/06/2016

	MILLING 
	Nelson St., (Cedar - Elm)
	1 day
	5/2/2016

	MILLING
	Crawford, (Pine-Elm)
	1 day
	5/2/2016

	SUBGRADE PREP
	Nelson, (Cedar - Elm)
	4 days 
	5/02/2016 thru 5/05/2016

	SUBGRADE PREP 
	Crawford, (Pine  - Elm)
	2 days 
	5/04/2016 & 5/05/2016

	PAVING  
	Nelson St., (Cedar - Elm)
	1 day
	5/6/2016

	PAVING
	Crawford, (Pine-Elm)
	1 day
	5/6/2016

	MILLING 
	Kipp (Miller - Midblock)
	1 day
	5/10/2016

	MILLING 
	Main St, (CR398- Broadway)
	1 day
	5/10/2016

	MILLING 
	Gandy, (Pine - Elm)
	1 day
	5/10/2016

	MILLING 
	Miller St.  (Kipp-Woodward)
	1 day
	5/10/2016

	MILLING 
	Stewart,  (Kipp-Woodward)
	1 day
	5/10/2016

	SUBGRADE PREP
	Miller, Waterline cut & Gandy
	1/2 day
	5/9/2016

	SUBGRADE PREP
	Gandy, (Pine - Elm)
	1-1/2 day 
	5/09/2016 & 5/10/2016

	PAVING
	Miller St.  (Kipp-Woodward)-patch
	1 day
	5/9/2016

	PAVING
	Miller St., (Kipp-Woodward)
	1 day
	5/10/2016

	PAVING
	Gandy, (Pine - Elm)
	1 day
	5/11/2016

	SUBGRADE PREP
	Main St, (CR398- Broadway)
	2 days 
	5/11/2016 & 5/12/2016

	PAVING
	Main St, (CR398- Broadway)
	1 day
	5/13/2016

	WATERLINE REPLACEMENT
	Kipp (Miller - Midblock)
	5 days
	5/09/2016 thru 5/13/2016

	SUBGRADE PREP
	Kipp (Miller - Midblock)
	2 days 
	5/16/2016 & 5/17/2016

	PAVING
	Kipp (Miller - Midblock)
	1 day
	5/18/2016

	WATERLINE REPLACEMENT, 
	Stewart,  (Kipp-Woodward)
	5 days
	5/16/2016 thru 5/20/2016

	MILLING 
	Broadway, (Market - Main)
	1 day
	5/25/2016

	MILLING 
	Elm, (Shepard - Woodward)
	1 day
	5/25/2016

	PAVING
	Stewart,  (Kipp-Woodward)
	1 day
	5/23/2016

	PAVING
	Broadway, (Market - Main)
	1 day
	5/24/2016

	PAVING
	Elm, (Shepard - Woodward)
	2 days 
	5/25/2016 & 5/26/2016

	CHIPSEALING
	Dickson, Kipp, Stewart & Broadway
	2 days 
	7/11/2016 & 7/12/2016

	
	
	
	

	***ANTICIPATED CONCRETE REPAIR SEQUENCE:***
	
	

	1-Pine S
	
	
	

	2-Owens st.
	
	
	

	3-Half crosspan and C & G work at Elm & Gandy
	
	

	4-Elm St
	
	
	

	5-Broadway
	
	
	

	6- Remaing half of crosspan and C & G work at Elm & Gandy
	
	

	7-Concrete work related to irrigation pipe replacement.
	
	

	
	
	
	



